
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:07 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 956 Date: 28-Oct-2013 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 511

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:25 AM. Crews had to work on the skirt base
plate pad grout preparations , work on the Electro Slag Weld repairs , & work on miscellaneous activities .
They started at 7:30 AM.

Rick , Donald , Guowu , Ma , Mike , Paul , & Reggie had to work on the Electro Slag Weld repairs .
Crews had to prepare their tools & equipments. They were done at 7:40 AM.

Rick had to work on Joint E. Face B. Rick had to heat & excavate . He started at 7:45 AM.

Donald had to work on Joint J . Face B . He had to grind , clean , heat & weld . Donald started at 7:45
AM. He was done at 10:00 AM. Donald had to wrap up his tools . He left to work on E - 2 at 10:30 AM.

Ma had to work on Joint J . Face A . He had to grind & clean the weld .

Wu had to work on Joint E . Face B . He had to grind the weld .

Paul had to work with Rick & he had to work with the other crews in all areas

Reggie had to work on Joint A . Face A . He had to Carbo arc the weld .

Jesse had to work on CCO # 358 . He had to UT the weld on Joint G . Faces A & B . He started at 8:00
AM. He was done at 11:00 AM.

Joe , Jojo , Bernie , Benificio , & Jesse were on the site . They had to work with the welders , VT &
MT the welds . Check Joe & Jojo 's report for the welders detailed activities .

Jose Avila , Carlos , Froylan , Jose Jr. Jose Avalos , Jose P. & Rogelio had to work on the
preparations for the skirt base plate grout pad . Crews had to wet the top of the concrete on the South side
of the tower , then the North , East & West sides . Wet the 4 block outs around the vertical corner posts ,
check for leaks , plug the holes , work on house keeping , & prepare the grout pump , hoses , water tank ,
& accessories for tomorrow 's grout pour . They started at 7:40 AM.

In addition to that , crews had to work on miscellaneous activities on the site . They had to hang &
extend the legs of the West ladder , pull out of the site the excess materials , clean , vacuum the top of the
footing box & inside the grout forms .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
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PM.

In the office , I had to work on my report . I was done at 4:30 PM. Laraine had to cover the tower
activities after 4:00 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

3.00

2294

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 3.00 0.00 0.00 3.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 4.00 2.00 0.00 6.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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